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CITY OF LODI COUNEIL EBMMUNIBATIBN

AGENDA TITLE: Contract Change Order - Cherokee Lane Street Improvements,
200" S/Kettleman Lane to Poplar Street
YEETING DATE: September 16, 1992
PREPARED BY: Public Works Director
RECOMMENDED ACTION: This item is for information only. No action is required.

BACKGROUND INFORMATION: This information is being given to the City Council
in accordance with the Contract Change Order policy
approved by Resolution 85-72. One of the requirements of
this policy is that we inform the City Council of all
change orders over 10 percent of the contract amount.

This attached contract change order, approved by the City Manager, was in the
amount OF $15,787.32, which is 18.7% of the contract.

The subcontractor doing the grinding work on this project broke his grinding
machine when he hit a buried traffic sensor plate.

In addition to the repair of the grinding machine and the removal of the traffic
sensor, this Contract Change Order also pays for the additional grinding that was
done because of the unexpected thickness of asphalt concrete. The improvement
plans required the. contractor to grind the asphalt concrete down to the original
concrete pavement on Cherokee Lane. Most Of Cherokee Lane has 4 inches of asphalt
concrete over the concrete pavement. At the intersection of Kettleman [Lane and
Cherokee Lane, the asphalt thickness increases to 24 inches. The contractor had
made two passes in the intersection and ground out all the asphalt concrete before
he was stopped and corrections were made.

FUNDING: Originally Budgeted: 1989/90
Budgeted Fund: Gas Tax/State-Local partnership {(SB 300)
Contract Amount : $84,323.60
Bid Opening Date: January 22, 1992
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Public Works Director
Prepared by Wesley K. Fujitani, Senior Civil Engineer
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Attachment
cc: City Attorney
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